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P2 COMMITTEE ACTIVITIES AND TARGETS – Short Term (FY – 2005) 

 

 ACTIVITIES  
(PROJECT LEADER) TARGET  UPDATE

2. Implement AP/EPP at PBS (Lallier / 
Kocher / Sekura) 

One training session / up on  Website L. Sekura putting together a standard Sustainability / EPP 
presentation.  Kocher and Lallier to edit.  Lallier to include 
an intro to pollution prevention in environmental training. 

3. Natural lawn care (Sekura) Implement organic program Kall and Sekura to meet.  Sekura and Kalynchuk 
discussed areas to suggest as mowing-free. 

4. Garnet Recycling (Kocher) Complete installation, optimize performance 
& implement  

Installation complete.     D. White needs a final report. 

5. Garnet recycling tech transfer (Kocher) Investigate business-wide applications  P. Kennedy will put a 15-minute video on the P2 website. 
Once the video is on the website, W. Kocher will contact 
Marshall to see if they are interested. 

6. Life Cycle Assessment (Kocher / 
Sekura) 

Determine and implement 2 application-
specific tools 

L. Sekura finishing up lawn care, light bulb, flywheel, LCA 
analysis. Sekura has started road salt LCA. 

7. Develop a web-based P2/Recycling 
training module(Kenzig/Kocher/Sekura) 

Make available M. Kenzig and S. Jacobson are working on the second 
draft of training module which is nearly complete. 

8. AP/EPP web site (Kocher/Sekura) Develop analytical tool Linda and Yod met to discuss.  Yod was working on this 
over vacation.  Public version eventually to be on web. 

9. Create SAGE-like program to 
recommend P2 alternatives (Kocher) 

Make search tool available on net for GRC Walt to follow up with a CSU student (Zhiguo) working on 
the project. 

10. Market AP/EPP site NASA-wide 
(Kocher / Kenzig / Myers) 

Implement AP/EPP on GoLearn.com or 
similar 

Walt will work with CSU and local environmental groups 
as a test and to spread awareness of the project.  A 
proposal has been submitted to EPA Region V (Chicago). 

11. Determine strategic plan to include 
AP/EPP language in contracts  
(Kenzig / Myers) 

Create clause language and incorporate 
into five contracts  

Need Michelle’s input.  (Cafeteria SOW sustainability 
language should end up in cafeteria contract, partially 
fulfilling 1 of 5 contract targets.) 

12. Replace Stoddard Solvent as 
degreaser in Space Environment 
Chamber at PBS (Sekura / Lallier) 

Replace with EPP degreaser Received sample cleaner from Linda and passed to SPF.  
Conducted a comparison test with ethanol and sent test 
wipes to Goddard for analysis. No results on the 
effectiveness of the cleaner yet. Joe Moore (PBS) staff 
also tested New II week of 10/29.  R. Lallier to follow up to 
receive the results from Moore. 
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 ACTIVITIES 
 (PROJECT LEADER) TARGET  UPDATE

13. Study of low-strength mortar and 
flowable fill containing recycled material 
(Kocher) 

Develop guidance document 
 

W. Kocher needed to finish report by end of 2004.  R. 
Palyo needs the report to set up a meeting to discuss 
implementation. 

14. Install sustainable cooling towers at SPF 
(Lallier) 

Conduct feasibility study Contacted facility manager regarding pilot/feasibility test 
and he is all for it if we can get funding from HQ.  Also 
pursuing the possibility of installing system on the new 
cooling tower scheduled for the 2006 Eng Bldg CoF 
project.  Lallier to contact Project Manager and Mr. Frano. 

15. AP/EPP Chapter (Kenzig / Kocher / 
Sekura) 

Publish chapter(s) M. Kenzig discussed possible split of AP and EPP chapter 
with M. Blotzer. W. Kocher to see that the EPP chapter is 
approved 

17. Add 5 products to AP/EPP list (Sekura) 5 EPP products posted on AP/EPP site Working on light bulbs, paper, and several other product 
categories.  Want to focus on AP-type (EPA/CPG-listed) 
products.   

18. Water conservation for cooling tower 
maintenance (Sekura / White) 

Use rental portable unit to save water 
during shutdown 

L. Sekura to continue working with L. Shroeder to discuss 
options.  Sekura to submit a work order. 

19. Recycle Chapter (Kenzig) Publish chapter  
20. AP Chapter (Kenzig) Publish chapter  
21. CFL pilot program (Sekura) Complete pilot program Writeup to be posted on P2 site. 

 
Completed Short Term 

1. Reduction of chemicals at PBS  
(Lallier / Muscolo) 

All 4 major facilities:  
a.)  Assessed for excessive chemicals 
b.) Chemicals disposed or recycled 

Muscolo and Quintin assisted PBOSG in conducting the 
annual chemical inventory and bar-coding procedure.  
Report to come. 

16. Spark plug / energy efficiency (Sekura) Complete study Testing completed.  Efficiency did not improve as much 
as anticipated.     
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P2 COMMITTEE ACTIVITIES AND TARGETS – Long Term (FY – 2005) 

 

 ACTIVITIES  FY- 05 TARGET LONG TERM GOAL 

1. Real Time Monitoring pilot study at 
GRC – Lewis Field (Kocher) Secure funding for a  prototype unit Funding still needed.  Project may begin moving 

forward in the last half of CY 2005. 

2. Replace large Iridite uses (Sekura) Performance testing done MIL spec includes chromate.  This is a dead issue 
until GRC specs change or a new chemical developed

3. Native landscaping (Sekura)  Implement pilot program See below (4), plus will have other proposals. 

4. Soil pile prairie – West & Cryogenic 
(Walker/Buttler/Sekura) Plant prairie 

Buttler (Pheasants Forever) seed at GRC.  Roto tilling 
to take place in spring 2005. $10-12K needed to till 3-
31/2 acres. 

5. Biodegradable cafeteria supplies 
(Sekura) Implement pilot program 

L. Sekura to begin cafeteria plan.  Education of users 
for napkins made of recycled material. M. Betlejewski 
to determine napkin price.   Outreach program on 
reduction of use of disposables.  Approved for 
distribution. 

6. Cafeteria GRC-wide composting 
(Kennedy / Kocher) Implement pilot program P. Kennedy to conduct dumpster inventory (food and 

stick audit). 

7. New cafeteria set-up (Sekura) Integrate sustainability concepts 

Mark Betlejewski is on a team tasked with contracting 
out the cafeteria job.  The contract that went out for 
bid now includes pro-P2 language.  Won’t be 
implemented until May or June. 

8. Convert EMO and other GRC vehicles 
to CNG/other alt. (Strawser) 

All new/replacement vehicles capable of 
using alternative fuel 

In May 2004, 14 vehicles were replaced with E85 
models.  Others will be added each year.  It took 16 
months to use up the first 8500 gallon delivery of E85. 

9. 
Renewable energy at Lewis Field 
(Quach / F. Miller) 
 

Produce some form of renewable energy at 
Lewis Field to feed back into grid, remove 
an area from grid, or use power for a project 
instead of grid. 

Negotiations with power company in progress.  Note 
that GRC gets a credit from work in a Building 5 test 
cell that puts power into the power grid                           

10. Renewable energy at PBS  
(F. Miller / Quach) Same as #9 – at PBS. F. Miller is in contact with PBS personnel. 
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 ACTIVITIES  FY- 05 TARGET LONG TERM GOAL 

11. Assist in providing wind power from 
Lake Erie (F. Miller) 

Assist in GEO project by receiving data at 
NASA antenna – Target achieved when wind 
monitoring study completed. 

Need status from F. Miller. 

12. 
Initiate one NASA hydrogen power 
project  
(Sekura / Hoberecht / Prokopius) 

Consensus is achieved by Hydrogen Power 
Working Group and funding is secured. 

Proposal for NASA-wide hydrogen fueling stations, 
starting with GRC and KSC. Proposal sent to HQ. 
Sustainability funds now limited.  Searching for other 
sources of funding.  

13. Hydrogen power production at GRC 
(Sekura / Hoberecht / Prokopius) 

Hydrogen is produced at GRC for a project, or 
a dispenser is working. 

See above (#13). 

14. Hydrogen powered fleet (Sekura / 
Hoberecht / Prokopius ) GRC has at least one working hydrogen car See above (#13). 

15. Sustainable cooling towers at GRC 
(Lallier / Myers) 

Implement 1 tower – Eliminate disinfectant 
and/or minimize water use 

See short-term goals (#13). 

16.  Laser paint removal in Hangar 
(Sekura) Make case for laser equipment at GRC 

KSC got $50,000 in funding for non-Shuttle 
applications. Telecon to discuss requirement begin in 
February. 

17. Environmental management 
certification courses (Kocher/White) Offer one course Course is now in progress. 

18. Life Cycle Assessment (Kocher / 
Sekura) Develop basic model Develop combined qualitative / quantitative tool. 

 


